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77960 2.2  DETECTOR FACILITIES 0 As of: 1997-05-31 7/10/97 12:03

Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

29,202 Salary Professional 0 0 194,364 194,364 0 0 194,364 (194,364)
0 Salary Scientific 500,000 223,590 (0) 223,590 0 0 223,590 276,410

29,202 S/P Salary 500,000 223,590 194,364 417,954 0 0 417,954 82,046
0 Salary - Management & Admin. 297,000 136,338 14,901 151,239 0 0 151,239 145,761

6,585 Salary Technical 0 0 118,671 118,671 0 0 118,671 (118,671)
6,585 Support Salary 297,000 136,338 133,572 269,910 0 0 269,910 27,090

35,787 Total Salary 797,000 359,928 327,936 687,864 0 0 687,864 109,136

9,289 Contract Labor 63,000 23,047 20,791 43,838 21,211 0 65,049 (2,049)
9,289 Other Direct Labor 63,000 23,047 20,791 43,838 21,211 0 65,049 (2,049)

45,076 Total Direct Labor 860,000 382,974 348,727 731,701 21,211 0 752,913 107,087

0 Plant Engineering 0 157,081 124,521 281,602 0 34,315 315,917 (315,917)
4,241 Engineer & Construction Svcs 0 0 4,241 4,241 0 0 4,241 (4,241)
3,451 Building Trade Shops 0 0 3,451 3,451 0 (5,522) (2,071) 2,071
1,365 General Labor 0 0 1,365 1,365 0 0 1,365 (1,365)

0 Photography & Graphic Arts 0 17,028 713 17,741 0 1,368 19,109 (19,109)
0 RHIC 322,000 0 0 0 0 0 0 322,000

3,177 Reactor 0 0 3,177 3,177 0 0 3,177 (3,177)
0 Central Shops 0 0 1,984 1,984 0 0 1,984 (1,984)

12,233 Distributed Labor 322,000 174,108 139,452 313,560 0 30,162 343,722 (21,722)

0 Other Labor 0 0 0 0 0 0 0 0

12,681 PO Purchases 293,000 23,305 87,095 110,400 40,319 1 150,720 142,280
305 Stores Material 0 1,196 5,496 6,693 0 0 6,693 (6,693)

3,565 Credit Card Purchases 0 0 5,648 5,648 0 0 5,648 (5,648)
16,551 Material 293,000 24,502 98,239 122,741 40,319 1 163,061 129,939

0 Purchased - High Value 4,111,000 0 0 0 0 0 0 4,111,000
1,059 Purchased - Low Value 0 2,755 17,481 20,236 15,663 0 35,899 (35,899)
1,059 Contracts 4,111,000 2,755 17,481 20,236 15,663 0 35,899 4,075,101

10 Miscellaneous Oth Direct Costs 0 10 10 20 0 0 20 (20)
113,668 Special Material 0 3,240,864 161,040 3,401,904 749,931 0 4,151,835 (4,151,835)

0 Travel Expenses 0 0 3,041 3,041 0 0 3,041 (3,041)
113,678 Miscellaneous Costs 0 3,240,874 164,092 3,404,966 749,931 0 4,154,897 (4,154,897)

0 Computing  Communications 0 391 0 391 0 0 391 (391)
0 RHIC 4,000 0 0 0 0 0 0 4,000

204 Administrative Support 0 636 1,652 2,288 0 0 2,288 (2,288)
0 Staff Services 0 424 0 424 0 0 424 (424)

204 Allocated Services 4,000 1,451 1,652 3,103 0 0 3,103 897

0 Communications 0 21,695 0 21,695 0 0 21,695 (21,695)
0 Purchased Utilities 0 21,695 0 21,695 0 0 21,695 (21,695)

0 Communications 0 24 0 24 0 0 24 (24)
0 Distributed Utilities 0 24 0 24 0 0 24 (24)

0 Overhead 0 0 0 0 0 0 0 0

188,801 Total Project Org Costs 5,590,000 3,848,383 769,643 4,618,026 827,124 30,163 5,475,312 114,688

0 Total Distributed Costs 0 0 0 0 0 0 0 0

188,801 Total Program Costs 5,590,000 3,848,383 769,643 4,618,026 827,124 30,163 5,475,312 114,688

188,801 2.2 DETEC CONVEN FACIL 77960 5,590,000 3,848,383 769,643 4,618,026 827,124 30,163 5,475,312 114,688
188,801 Total Program Costs 5,590,000 3,848,383 769,643 4,618,026 827,124 30,163 5,475,312 114,688

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 5,590,000 114,688
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